SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:03PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 217 Const Calendar Day: 281 Date: 12-Mar-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Foggy, AM; Clear, warm PM

Working Day If no, explain:

Diary' Dispute
General Comments

MEP staff meeting 0900-0939. Dehumidification System testing scoping meeting 0930-1000. Track
progress of FWS mechanical piping and dehumidification system installation. Oversee caulking of cable
band 44N. Buyoff of north main span for painting cleanliness. Oversee painting of south main span.

[]

04-0120F4 Bid Item: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
Cable Band Caulking 067 C-COA-SCE.067
Proxy for Performance Caulking until their information is in PMIV.

]

Damian Wilkerson and Joey Leal spent the shift caulking CB 44N.

| reinspected the cable bands | cited on 3/11 as needing paint repair prior to caulking. On the north side,
the rust has been removed from the cable band grooves on CB 114N and 116N and the grooves have
been painted. 114N can be caulked. The uphill side of 116N can be caulked, but on the downhill side, the
weld protection has to be removed so | can inspect for cleanliness before it can be caulked.

On the south side, CB 112S, 114S, and 116S, the rust has also been removed and the grooves painted as
well. CB 114S can be caulked. However, on the DH side, top of 112S, the s-wire has galvanizing that
needs to be repaired before the end groove can be caulked. Similar to the north side, the uphill side of
116S can be caulked, but the welding protection needs to be removed from the DH side.

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY

Diary: Dispute
Main Cable Painting 081  0-000-000.081

On the north main span, | inspected the bottom of the main cable and cable bands (from about the 2:00
position to the 10:00 position) and the suspender ropes from CB 76N to CB 46N. Several laborers
followed my up as inspected and cleaned the locations | found.

[]
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 217 Date: 12-Mar-2013 Tuesday

Saman Soheilifard inspected south main span from CB 82S to CB 72S and allow CCC to paint that section
of main cable with blue gray noxyde. CCC began painting at approximately 1545, and finished painting at
1650, using 6 buckets of paint. Temperature before you left the bridge was about 75 degrees, and the
temperature of the last bucket they opened was 74 degrees.

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 |:|
Di ary: Dispute
Bike Path MEP 126  0-000-000.126 —
Rick K. spent the shift welding utility outlets on sections of 4" compressed air line to be install along the
bike path.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128 -
Mark Yip, Steve Moseley, Steve Gwizdak, and Craig Perry spent the shift installing ductwork inside the
east anchorage, south side.
A meeting was held with the designers to discuss the dehumidification system testing and warrently
requirements. It was determined that the testing requirements from the specs could be modified such that
after the first perfromance test, estimated to take place in August 2013, the systems would be started.
Approximately 6 months later, in lieu of the acceptance test, the system would be checked to ensure it was
running as speced. The warrently would begin once the system started continuous operation.
CCO0-229 Bid Item: 002 0-ALS-ALS.229 Compressed Air Line Pipe Support
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Diary: Dispute
Bike Path MEP 002  0-ALS-ALS.229 -
Damian LL. And Narciso B. spent the shift modifying the PS-7 on the bike path at PP 68 per the direction
given in the response to RFI 2480R04.
CCO0-266 Bid Item: 001 0-BMP-ALS.266 Bikepath MEP
F.W. SPENCER AND SON, INC
Di ary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 217 Date: 12-Mar-2013 Tuesday

Bike Path Piping 001  0-BMP-ALS.266
Bill O'Sullivan bootlegged the preliminary shop drawings for the changes detailed in CCO 226.
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